

Derby Public Art Implementation Plan from 1 April 2004

Preparation of this Implementation Plan is an 'Action' within the Derby Community Strategy Action Plan 2004/5 (Cultural City p.54 3c1). The Implementation Plan was reported to, and endorsed by, the Cultural City Executive at its meeting on 23 June 2004.

Tasks are presented under two sub-headings. Part 1 focuses on 'doing things on the ground'. Part 2 is about setting the scene to help make things happen on the ground; publicising the city's public art and public art opportunities; facilitating the interpretation of public art; assembling and maintaining an effective information base about public art in Derby, and helping to develop the role of public art in environmental education.

WHAT	WHEN	WHO	Implementation issues / comments / progress *** = task completed
PART 1 - ARTWORKS DIRECT			
Installation of ST PETER'S STREET / CORN MARKET UPLIGHTERS	By end of July 04	CD Team H&T	These are Connecting Derby artworks
MAGISTRATES' COURT CENTRE - installation of new artwork inlay slabs in Jury Street /	By end of August 04	CD Team H&T (as agents)	Within S106 Agreement for the Magistrates' Court Centre development

Cathedral Road pavement			
MAGISTRATES' COURT CENTRE - installation of two new tree grill artwork surrounds in Jury Street / Cathedral Road	By end of August 04	CD Team H&T (as agents)	Within S106 Agreement for the Magistrates' Court Centre development
Jo Fairfax proposals for VICTORIA STREET AREA : - install 'walkthrough' animation on City Council website - prepare report summarising the consultation exercises which have taken place and their outcomes - agree and carry out further consultation as required by Director of D&CS - implementation of works following final clearances	By end April 04 By end July 04 By end September 04 By end March 06	CD Team H&T BE Team ESU with CD Team H&T CD Team H&T with BE Team ESU CD Team H&T	***
Cleaning of FLORENCE NIGHTINGALE STATUE, London Road	By end of August 04	BE Team ESU	Follows request from Councillor and concern expressed in local media

RIVERLIGHTS DEVELOPMENT - determine public art component	By end of December 04	I Team P&P / BE Team ESU	
WESTFIELD SHOPPING DEVELOPMENT - determine public art component	By end of December 04	I Team P&P / BE Team ESU	Section 106 contribution to public artworks secured through I Team, P&P
QUAD DEVELOPMENT - establish Artists Group to advise Project Architects on public art components of proposals	By end of August 04	QUAD Management Committee	Group to include representative from BE Team, ESU
Source funding and co- ordinate the erection of the "ARM SCULPTURE" AT BANKS' MILL STUDIOS	By end February 05	MR / BE Team ESU	Follows request from Banks' Mill Studios
New STEVE BLOOMER artwork outside of Pride Park Stadium	Install by end March 2006	Steve Bloomer Statue Working Group / BE Team ESU	Follows request for assistance from Steve Bloomer Statue Working Group

<p>PART 2 - CONTEXT</p> <p>Prepare a PUBLIC ART IN NEW DEVELOPMENT guide for developers</p> <ul style="list-style-type: none"> - print - launch - distribute to developers, etc - introduce to Development Control Service <p>Prepare a CONCEPTS AND COSTINGS SCHEDULE FOR NEW PUBLIC ARTWORKS for the City Centre riverside</p> <p>Prepare a STEP BY STEP GUIDE to Looking At Public Art</p> <p>Organise a PUBLIC DEBATE ABOUT PUBLIC ART IN DERBY</p>	<p>By end April 04 By end June 04 From end June 04 From end June 04</p> <p>By end June 04</p> <p>By Friday 25 June 04</p> <p>Wednesday 28 June 04</p>	<p>BE Team ESU</p> <p>C Dev Team CD & T / BE Team ESU</p> <p>PM ESU</p> <p>PM + BE Team ESU</p>	<p>***</p> <p>Comprehensive coverage is needed. C D & T and I Team' P&P will help with developer etc listings / contacts.</p> <p>Need to refer to work of consultant Urban Designer Peter Leeson for C Dev Team and URC's Derby Cityscape Masterplan. Paper will have particular regard to funding opportunities for public art</p> <p>For first release in Derby City Partnership Week to coincide with the Public Art event. To be available in hard copy and on website. Needs to be short, direct and user-friendly</p> <p>An awareness-raising follow-up to the interactive event in DCP Week 2003</p>
--	---	---	---

within Derby City Partnership Week			
Prepare a webpage based PUBLIC ART AND MONUMENTS CITY CENTRE HERITAGE TRAIL GUIDE	By end October 04	PM ESU	Preparation to involve ECE's Arts Forum Heritage Group and Conservation Area Advisory Committee
Continue DERBY PUBLIC ARTWORK OF THE MONTH webpage series	To December 04	PM + GT ESU	Complete set will be 16 entries
Keep up to date a CITYWIDE SCHEDULE OF DEVELOPMENT SITES AND OPPORTUNITIES for public art schemes	Ongoing	BE Team ESU	This is closely related to the city centre Riverside task, but is seen as a more broadly based 'index of opportunities'
Carry out a REVIEW OF THE ROLE AND FUNCTIONING OF THE PUBLIC ART GROUP	By end December 04	Public Art Group	The Group has been meeting since March 2003. It was intended from the outset to review its effectiveness periodically
Prepare a series of MAPS AND SCHEDULE SHOWING THE LOCATIONS OF PUBLIC ARTWORKS IN THE CITY	By end August 05	BE Team ESU	Information to be prepared in GIS-ready format

Prepare a SCHEDULE SHOWING MAINTENANCE RESPONSIBILITIES AND ARRANGEMENTS FOR PUBLIC ARTWORKS IN THE CITY	By end August 05	BE Team ESU	Information to be prepared in GIS-ready format
--	------------------	-------------	---

Key to WHO column :

BE Team ESU – Built Environment Team, Environmental Sustainability Unit

CD Team H&T – Connecting Derby Team, Highways and Transportation Division

C Dev Team CD & T – City Development Team, City Development and Tourism Section

I Team P&P – Implementation Team, Plans and Policies Section

MR – Martin Reid

PM ESU – Phil Murnaghan, Environmental Sustainability Unit

GT ESU – Graham Toon, Environmental Sustainability Unit